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NPIC/TSG/RED/SDB-051-70
29 October 1970

MEMORANDUM FOR THE RECORD

SUBJECT: 540 Light Table

1. I called plant at 1500 on 29 October

1970.

2. The following information was relayed

a. All parts for the Tables are in the plant, but the first
1540 Table is not completely assembled.

b. is going to work all night finishing up the assembly of
the Table and expects to have it ready for acceptance tests by mid
morning on 30 October.

c. Besides the regular assembly work, also has to colli-
mate the optics mount and level the glass platens.

d. E;::;}as tested all the subassemblies but is encountering
the usual interface type problems of final assembly.

e. The Table will be shipped on either 31 October or 1 November,
depending on the completion of the tests, and should be coming into
the Center on 2 November. Tt will be reassembled in the Center by

technicians on 2 November.

f. is fairly confident that the assembly will go along
without major difficulties.
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